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Weekly Construction Update 
 
 

 

Work Completed: June 24 – June 30, 2010 

 Continued excavation of targeted top-of-bank and floodplain soils from Island 2. 

 Continued importing restoration materials for Island 2, including topsoil and river run rock. 

 Began restoration activities on Island 2. Activities included the installation of river run rock. 

 Completed the installation of resuspension controls in Removal Area 3B.  

 Began the installation of resuspension controls in Removal Area 4B. 

 Began removing tree stumps within targeted top-of-bank and floodplain excavation limits in 
Removal Area 3B. 

 Continued loading and transporting tree stumps and staged soil material from Staging Area 2 to 
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 
 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 1,925 55 

2010 Total 2,450 70 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: July 1 – July 7, 2010 

 Complete excavation of targeted top-of-bank and floodplain soils from Island 2.  

 Continue restoration activities on Island 2. Activities will include the installation of river run rock, 
topsoil, coir logs, restoration seed, and erosion control blankets. 

 Begin the removal of resuspension controls from Island 2. 

 Begin the removal of access roads on Island 2. 

 Complete the removal of tree stumps within targeted top-of-bank and floodplain excavation limits 
in Removal Area 3B. 

 Complete the installation of resuspension controls in Removal Area 4B. 

 Continue loading and transporting tree stumps and staged soil material from Staging Area 2 to 
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 Work activities will be suspended July 3rd through July 5th in observance of the July 4th holiday. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 3 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 77 LPOs have been completed for the project to date. 

 

Weather Summary 

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow:80,000 gallons (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations: Island 2 

Cleanup Standard Achieved?  N/A   Yes   No  Upon initial excavation and verification 

sampling, four grids on Island 2 did not meet the project cleanup standard.  An additional 

6 inches of material is being excavated and the grids will be re-sampled. 

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300  w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 

 



Plainwell No. 2 Dam Area 

Time-Critical Removal Action 

Weekly Construction Update 

Progress Report #24 

Page 5 of 7 

   
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 06/24/10 06/25/10 0626/10 06/27/10 06/28/10 06/29/10 06/30/10 

Terra Contracting Staff 14 14 14  14 14 14 

American Environmental Group         

JF New        

Georgia-Pacific Staff        

Garry Griffith      X  

ARCADIS Staff        

EJ Suardini  X     X X 

Michelle Rumler  X       

Nick Harmer X X X  X X X 

Mike Kohagen X X   X X X 

Caitlin Mahon X X X  X X X 

Steve Garbaciak        

Eric Hritsuk       X 

Oversight Personnel        

Sam Borries/USEPA OSC      X  

Weston Personnel X X   X X X 

Other Agency Staff        

Paul Bucholtz/MDNRE        

Sharon Hanshue/MDNRE        

John Lerg/MDNRE        
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from June 24 – June 30, 2010 

 
Loading a truck with staged material for transportation 

and disposal at Staging Area 2. 
 

 
Removing targeted top-of-bank material  

from Island 2. 
 

 
Importing and staging topsoil for restoration.  

 

 
Loading a truck with restoration stone to be  

installed on Island 2. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 

 
 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   
 

TEMPORARY FLOATING BRIDGE 
SPRING/SUMMER 2010 


